

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	13 July 2026
Team ID	
Project Name	Visualizing Housing Market Trends: An Analysis of Sale Prices and Features using Tableau
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Extraction	USN-1	As a user, I can connect the housing dataset (CSV) to Tableau	2	High	K. Parnika
Sprint-1		USN-2	As a user, I can verify column data types and row count	1	High	A. Nityasri
Sprint-1	Data Preparation	USN-3	As a user, I can check the dataset for null values	3	High	A. Nityasri
Sprint-1		USN-4	As a user, I can check the dataset for duplicate records	3	Medium	K. Srujana
Sprint-1		USN-5	As a user, I can format/create necessary fields for analysis	3	Medium	K. Srujana
Sprint- 2	Data Visualization	USN-6	As a user, I can view a KPI summary (count, avg price, basement area)	2	High	K. Parnika
Sprint- 2		USN-7	As a user, I can view a histogram of sales by years since renovation	2	High	K. Parnika
Sprint- 2		USN-8	As a user, I can view a pie chart of house age by renovation status	2	High	K. Parnika

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint- 2		USN-9	As a user, I can view a bar chart of house age by bed/bath/floors	4	Medium	A. Nityasri
Sprint- 2	Dashboard	USN-10	As a user, I can view all visualizations combined in one dashboard	5	High	A. Nityasri
Sprint- 2	Story	USN-11	As a user, I can follow a guided storyboard explaining key insights	5	High	K. Srujana

Project Tracker, Velocity & Burndown Chart:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	23 June 2026	28 June 2026	12	28 June 2026
Sprint-2	20	6 Days	01 July 2026	06 July 2026	20	06 July 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.